Project: USH 41 STH 26 - BREEZEWOOD LANE

Major Project Status Report
February, 2005

Enumer a tion Year: 2003 District: 03

Current Status

TOTAL PROJECT COST ESTI MATE INFORMATION

e This project was enumerated in he Budget, not through the TPC process

e Original esti mates assumed $30,000 per acre
e Dueto rapidly rising real estat p ces along the corridor, current estimates are based on
$260,000 per acre
RRRRRR $0.0 $35.1
e This project was enumerated in the Budget, not through the TPC process
e The origina estimate did not include an estimate for:
o Jurisdictional transfer of existing high ay local governments ($10 million)
o Communlty sensitive design ($6.1 mil)
oooooooooo $0.0 0 Specia aw enforcement contractsto increase safety patrols during construction ($1.2 mil)
0 New operations requirements ($1.12 mil)
n dellvery
$290.2




